CITY OF COLUMBIA CDBG-DR STATUS REPORT
IN PROGRAM APPS ACTIVE AWARDED IN CONSTRUCTION CLOSED

TOTAL APPLICATIONS BY PROGRAM
In Program Applications 208
Closed Apps 55
Active Apps 153 = Closed Apps
CHAP 92
ERP 0
HMGP 0
MRP 61 m Active Apps
SRRP 0
Out of Program 246
Total Applications 454

Closed: Applications that have been awarded, construction has been completed and the Homeowner has reoccupied the property. This number will
increase as more applicants are assisted.

Active: Applications that are currently being worked or have been added to the waitlist to be worked once funding is allocated. This number will
decrease as application are moved to Completed or Out of Program.

In Program: Completed applications plus Active applications.

Out of Program: Applications that have been deemed ineligible, have requested to withdrawal, have been non-responsive or will not be allocated any
funding with this program.

APPLICATIONS BY STAGE COMPLETED
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The table above indicates the number of applications that have completed each stage . The Award & Closing stage is
considered complete when the Grant Agreement is signed by the Homeowner and the City of Columbia. The Construction
numbers indicate the number of homes that have completed the Construction stage. The number of homes currently In
Construction is defined as any project where a contract was bid and awarded. When all stages have been completed and
the property has been re-occupied by the Homeowner the overall status is marked as Closed.
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Allocated

CITY OF COLUMBIA CDBG-DR STATUS REPORT

$6,557,204

$1,323,768
Remaining Budget

Actual Spend

$734,203 $7,146,769 Remaining Budget
$- $1,000,000  $2,000,000  $3,000,000  $4,000,000  $5,000,000  $6,000,000  $7,000,000
Budget $7,880,972
Awarded to Date $6,557,204
Remaining to Award $1,323,768
Average Award $172,558
Actual Spend $734,203
Actual Remaining $7,146,769
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