

Agreement for Engineering Services
For DR 4241 Columbia Canal Head Gates Repair Engineering Services

Kleinschmidt Associates and City of Columbia, SC

Contract Amendment # 3

October 2, 2018

Description of Change: Request change in Agreement for Engineering Services between the City of Columbia (City) and Kleinschmidt Associates (Engineer) dated September 6, 2016 (Agreement).

Due to the excessive number of minor changes a copy of the amended contract with changes is attached.

Add Kleinschmidt proposal dated July 13, 2018 Revised July 30, 2018, Revision 2 – September 5, 2018 to the contract. 24 pages. See attached.

Add “Special Provisions” to the contract. 40 pages. See attached.

All other provisions of the Agreement, except as herein modified or changed, remain in full force and effect.

Order of Precedence: In the event of conflicts between the terms and conditions found in the various documents, the order of priority is hereby established as; (1) those found in Community Development Block Grant (“CDBG”) regulations, (2) other Federal terms and conditions applicable hereto, and (3) the provisions of the contract with amendments.

Proposed Change and Basis for Payment:

Original Contract Price:	\$
Previous Change Orders:	\$ -0-
This Change (addition/deletion):	\$ -0-
Revised Contract Price:	\$

Additional funds are to be provided in the following manner: **This is a no cost amendment.**

APPROVED AS TO FORM
[Signature]
Legal Department City of Columbia, SC

This Change is Acceptable:

By: Paul E. Cyr Paul Cyr,
Kleinschmidt Associates

Recommended for Approval: Clint Shealy Assistant City Manager, Columbia Water
Clint Shealy, P.E.

Recommended for Approval: Sandra A. Wright Procurement & Contracts
Sandra A. Wright

Recommended for Approval: Melissa Gentry Assistant City Manager
Melissa Gentry, P.E.

Approval of Change: Teresa Wilson 7/30/2019 City Manager
Teresa Wilson

APPROVED AS TO FORM

Paul M. Goff
Legal Department City of Columbia, SC