

Contract Amendment #4
Columbia Canal Embankment Repair Services
DR4241
Kleinschmidt Associates



October 31, 2019

Description of Change: Request change in Agreement for Engineering Services between the City of Columbia (City) and Michael Baker International (Engineer) dated September 6, 2016 (Agreement) to amend Page 18, paragraph DD, *Term of Agreement*, sentence one (1), to read, "The Agreement shall be for a period of five (5) years unless earlier terminated by either party as provided herein."


All other provisions of the Agreement, except as herein modified or changed, remain in full force and effect.

Proposed Change and Basis for Payment:

Original Contract Price:	\$957,112.00
Amendment #1 (no cost change)	\$0.00
Amendment #2 (no cost change)	\$0.00
Amendment #3 (no cost change)	\$0.00
Current Contract Total:	\$0.00
This Change Amendment 4: (no cost change)	\$0.00
Revised Contract Price:	\$957,112.00

This Change is Acceptable:

CONTRACTORS'S NAME: Kleinschmidt Associates


Signature

PAUL E. CYR
(Please Print Name)

Date: 11/04/2019

City of Columbia:


By:  11.18.2019
Joseph D. Jaco, P.E., Director of Utility Operations Date

By:  12/9/19
Clint E. Shealy, P.E., Assistant City Manager for Columbia Water Date

By:  12/11/19
Sandra A. Wright, CPPB, Director of Procurement and Contracts/Purchasing Agent Date

Approve of Change:  12/17/19
Teresa Wilson, City Manager Date

APPROVED AS TO FORM


Legal Department City of Columbia, SC

received
11-18-19

11/18/19

11/18/19

11/18/19

11/18/19

11/18/19

11/18/19



We Are Columbia

MEETING DATE: November 25, 2019

DEPARTMENT: Procurement and Contracts

FROM: *Sandra Wright, Purchasing Agent*

SUBJECT: Council is asked to approve Contract Amendment #4 for Project WM4374; Engineering Services for the Repair of Columbia Canal Head Gates to extend the term of the Agreement from three (3) years to five (5) years, as requested by Columbia Water. Award to Kleinschmidt Associates. This firm is located in Lexington, SC. All other provisions of the Agreement, except as modified herein, remain in full force and effect.

REQUISITION NO.: P160961

FUNDING SOURCE & ORIGINAL BUDGET: Funding Source: Flood Recovery Project DR4241 Columbia Canal Head Gates Design Repair Services (2532201-WM4374-638400). The original budgeted amount was \$957,112.00 and will not change with this amendment.

BUSINESS PROGRAM: Minority Business Enterprise

CLEAN WATER 2020?: No

FOCUS AREAS: Innovative & High Quality Municipal Services, Invest in Infrastructure

PURPOSE:
Kleinschmidt is the prime contractor and will provide design repair services for the Columbia Canal Head Gates at 78.1% (\$747,981.41) of the total contract value.

The following sub-consultants will provide additional services:

Chao and Associates, a MBE firm located in Columbia, SC will provide structural evaluation and field structure as-built services at 26.3% (\$109,842.59) of the total contract value for Phases 1 and 2.

F&ME, located in Columbia, SC will provide subsurface investigation services at 9.1% (\$37,800.00) of the total contract value for Phases 1 and 2.

D&J Machinery & Rigging, LLC located in Lexington, SC will provide Head Gate clean

out and inspection services at 10.1% (\$42,288.00) of the total contract value for Phases 1 and 2.

Standard Diving & Marine Contracting, LLC located in Mt. Pleasant, SC, will provide underwater condition assessment services at 4.6% (\$19,200.00) of the total contract value for Phases 1 and 2.

Kleinschmidt Associates was awarded an agreement on September 6, 2016, to design the repairs to the Columbia Canal Head Gates (Diversion Dam Gate) due to a historic flooding event that took place in early October 2015. The amount of the agreement is \$957,112.00, and will not change with this amendment.

The City's Flood Recovery Program Manager, and the City of Columbia's Legal Department have reviewed the Amendment. The Director of Utility Operations and ACM for Operations recommend its approval.

ATTACHMENTS:

- Kleinschmidt DR4241 Contract Amendment #4 SIGNED (PDF)

RESULT:	APPROVED [UNANIMOUS]
MOVER:	Howard E. Duvall, Councilman - At Large
SECONDER:	Edward H. McDowell, Councilman - District II
AYES:	Benjamin, Davis, Devine, Baddourah, Duvall, McDowell, Rickenmann