

Contract Amendment #3

Lead-Based Paint & Asbestos Testing/Air Monitoring

RFP018-20-21

ABS Environmental, Inc

July 17, 2024

Description of Change: Request change in Agreement for Contractor Services between the City of Columbia (City) and ABS Environmental, Inc. (Contractor) executed July 26, 2021 (Agreement) to increase funding for lead and asbestos inspection services and to exercise the third (3rd) of three (3) additional one-year period options to renew services from August 3, 2024, to August 2, 2025.

All other provisions of the Agreement, except as herein modified or changed, remain in full force and effect.

Current and Proposed Change and Basis for Payment:

Original Contract Amount (Term from August 3, 2021 to August 2, 2022; Purchase Order# P190140):	\$622,500.00
Contract Amendment #1 (Time Extension from August 3, 2022, to August 2, 2023; Purchase Order# P190140):	\$00.00
Contract Amendment #2 (Funding Increase; Time Extension from August 2, 2023, to August 2, 2024; Purchase Order# P192818):	\$30,000.00
Current Contract Amount:	\$652,500.00
This Contract Amendment #3 (Funding Increase; Time Extension from August 3, 2024, to August 2, 2025; Purchase Order# P192818):	\$30,000.00
Revised Contract Amount:	\$682,500.00

This Change is Acceptable:

Name of Firm

ABS Environmental, Inc.

LEE COPEL

Print Name

[Signature]

Signature

18 July 24

Date

City of Columbia

Office of the City Manager

Teresa Wilson, City Manager

[Signature]

Signature

7/23/2024

Date

[Signature]

Witness

APPROVED AS TO FORM

[Signature]
City of Columbia, SC

7-18-2024