

Contract Amendment #5c

Program Management Services for Community Development Block Grant
Disaster Recovery (CDBG-DR) RFP002-20-21
ICF Incorporated, LLC

Description of Change: Request change in Agreement for Professional Services between the City of Columbia (City) and ICF Incorporated, LLC (Consultant) executed November 24, 2020 (Agreement) to provide additional funding for program management services and project repair services for properties that have been served by CDBG-DR. The funds included as part of this amendment are intended to cover the cost of work that cannot be charged to CDBG-DR due to programmatic and regulatory requirements.

The funding source for this amendment is 502 636600.

All other provisions of the Agreement, except as herein modified or changed, remain in full force and effect.

Current and proposed change and basis for payment:

| | |
|--|------------------------|
| Original Contract Amount (Term from December 3, 2020 to December 31, 2022; Purchase Order # P187089) | \$ 989,767.50 |
| Amendment #1 (Time extension from January 1, 2023 to March 31, 2023; Purchase Order # P187089) | \$ 0.00 |
| Amendment #2 (Time extension from March 31, 2023 to April 30, 2023; Purchase Order # P187089) | \$ 48,000.00 |
| Amendment #3 (Time extension from April 30, 2023 to May 31, 2023 along with funding needed to support additional work; Purchase order # P187089) | \$ 48,000.00 |
| Amendment #4 (Time extension from May 31, 2023 to Dec 31, 2023 along with funding needed to support additional work; Purchase order # P187089) | \$ 507,454.58 |
| Contract Amendment #5 (Funding increase via release of portion of funds approved by City Council on August 1, 2023; Time Extension from January 1, 2024 to January 31, 2024; Purchase Order #P187089) | \$ 94,400.00 |
| Contract Amendment #5a (Time Extension from February 1, 2024 to February 15, 2024; Purchase Order# P187089): | \$ 0.00 |
| Contract Amendment #5b (Funding Increase via release of portion of the funds approved by City Council on August 1, 2023; Time Extension from February 16, 2024 to December 31, 2024; Purchase Order #P187089). | \$ 1,188,739.00 |
| This Contract Amendment #5c (Funding Increase via release of a portion of the funds approved by City Council on August 1, 2023; Purchase Order P187089) | \$ 100,000.00 |
| Revised Contract Amount | \$ 2,976,361.08 |

This Change is Acceptable:

Name of Firm

ICF Incorporated, LLC

Cara M. Small

Print Name

Cara M. Small

Signature

7/8/2024

Date

City of Columbia

Office of the City Manager

Teresa Wilson, City Manager

Teresa Wilson

Signature

7/2/2024

Date

Witness

APPROVED AS TO FORM

[Signature]

Legal Department City of Columbia, SC

7/2/2024